TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Emergency Reserve Fund [Desilting and Construction of Rcc drain Veeranjaneya Badavane 2nd Cross Abbigere) in ward No.12 of S Lakkyhalli Sub-division	
2	Estimate Cost	10,00 Lakhs	
3	Work Code	012-12-000090	
4	Job Code	012-12-000090	
5	A.S No.	EE/DD/AS/57/2015-16	
6	T.S No	EE/DD/TS/112/2015-16	
7	Work Order/Agreement No	EE/DD/WO/113/15-16	
8	Tender Premium	—	
9	Stipulated Time for completion of Work	—	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	ಕಾಮಗಾರಿ ಪ್ರಾರಂಭವಾಗಿರುವುದಿಲ್ಲ	
13	Time Extension Requested	—	
14	Assistant Executive Engineer's Recommendation	Recommended.	
15	Executive Engineer's Recommendation	Recommended	
16	Superintending Executive Engineer's Recommendation		
17	Chief Engineers Recommendation	Recommended	
18	Time Extension Granted		
19	Conditions imposed if any		

Asst, Engineer,
Ward no.

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.

ಮುಖ್ಯ ಆಯುಕ್ತರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ